2009373 Ashutosh Timesheet

2000010 Nortation Timedicet									
S.No	Date	Hours	Project	Task	Activities	Remarks			
1	01-09- 2024	4	Client Billable	Requirement Analysis	Analyzed project requirements	Completed analysis			
2	02-09- 2024	8	Client Billable	Design	Worked on design phase	Initial design draft			
3	03-09- 2024	8	Client Billable	Design	Reviewed design with team	Design finalization in progress			
4	04-09- 2024	0	Client Billable	Development	Started implementation	Initial coding for module 1			
5	05-09- 2024	8	Client Billable	Development	Continued implementation	Completed coding for module 1			
6	06-09- 2024	4	Client Billable	Development	Worked on module 2	Coding in progress			
7	07-09- 2024	0	Client Billable	Development	Weekend	No work done			
8	08-09- 2024	0	Client Billable	Development	Weekend	No work done			
9	09-09- 2024	8	Client Billable	Development	Completed module 2	Ready for testing			
10	10-09- 2024	Holiday	Client Billable	Testing	Started testing	Tested module 1 and 2			
11	11-09- 2024	8	Client Billable	Testing	Continued testing	Bug fixing in progress			
12	12-09- 2024	8	Client Billable	Bug Fixing	Resolved issues found during testing	Fixed major bugs			
13	13-09- 2024	8	Client Billable	Bug Fixing	Continued bug fixing	Fixed all reported bugs			
14	14-09- 2024	0	Client Billable	Bug Fixing	Weekend	No work done			
15	15-09- 2024	0	Client Billable	Bug Fixing	Weekend	No work done			
16	16-09- 2024	8	Client Billable	Review	Reviewed final implementation	Prepared for client demo			
17	17-09- 2024	8	Client Billable	Client Demo	Conducted client demo	Client feedback received			
18	18-09-	8	Client	Client Feedback	Worked on client	Addressing			

S.No	Date	Hours	Project	Task	Activities	Remarks
	2024		Billable		feedback	feedback
19	19-09- 2024	8	Client Billable	Client Feedback	Continued work on feedback	Implemented changes
20	20-09- 2024	8	Client Billable	Client Feedback	Finalized feedback changes	Ready for final delivery
21	21-09- 2024	0	Client Billable	Client Feedback	Weekend	No work done
22	22-09- 2024	0	Client Billable	Client Feedback	Weekend	No work done
23	23-09- 2024	8	Client Billable	Deployment Preparation	Prepared deployment package	Ready for deployment
24	24-09- 2024	8	Client Billable	Deployment	Deployed to client server	Deployment successful
25	25-09- 2024	8	Client Billable	Post-Deployment Support	Provided post- deployment support	Minor issues resolved
26	26-09- 2024	8	Client Billable	Post-Deployment Support	Continued support	Monitoring and feedback
27	27-09- 2024	8	Client Billable	Post-Deployment Support	Completed post- deployment support	No issues found
28	28-09- 2024	0	Client Billable	Post-Deployment Support	Weekend	No work done
29	29-09- 2024	0	Client Billable	Post-Deployment Support	Weekend	No work done
30	30-09- 2024	8	Client Billable	Documentation	Prepared final documentation	Submitted final reports